(- City of Greensboro

¥4 North Carolina Field Operations Department

January 31, 2012

Mr. Jason Watkins

Western District Supervisor

Field Operations

Division of Waste Management

North Carolina Department of Environment
and Natural Resources

585 Waughtown Street

Winston-Salem, North Carolina 27107

Dear Mr, Watkins:

Per our telephone conversation on January 23, 2012, this letter shall serve as the City of
Greensboro’s updated schedule for partial closure of White Street Landfill Phase 11, a
construction and demolition debris landfill (C&DLF) over a closed municipal solid waste
landfill, operated under Permit No. 41-03-CDLF-1998 for your approval. The previous closure
schedule was submitted by letter in August 2010 and identified 38 acres in need of closure with
an alternative cap system.

The area permitted for the C&DLF is approximately 65 acres. Eight acres are at or within 15
feet of the final permitted grade and no longer receive waste. This partial closure will be
completed in accordance with the revised Closure Plan as submitted to North Carolina
Department of Environment and Natural Resources on November 14, 2011 during the recent
permit renewal process. The revised Closure Plan indicates the use of a traditional cap, i.e., low-
permeability barrier that contains a minimum 18 inches of earthen material. This project will
generally follow the schedule below:

Task Completion Date
Advertise for Bids March 15, 2012
Contract Award (60 days) mid-May 2012
Construction (150 days) mid-October 2012

Submit Closure Certification (30 days) mid-November 2012
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In addition, 30 acres have been identified for potential partial closure. However, the plans for
this project are in a preliminary stage of development. Upon determining the schedule, you will
be notified and an updated plan will be submitted for your approval. You can expect to receive
an update on our plans for partial closure on those 30 acres no later than March 15, 2012,

If you have any questions please do not hesitate to contact me at (336) 373-2783.

Sincerely,

W)

D. Dale Wyrick, PE
City of Greensboro
Director of Field Operations

ce: Gail Hay, City of Greensboro
Hugh Jernigan, NCDENR
Joe Readling, HDR Engineering, Inc.
Michael Speedling, Assistant City Manager
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